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Project #15-1192, Salmon Creek Bridge Construction, West Uncas Road
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CONTACTS

Mark Thurston

mthurston@co.jefferson.wa.us
Project Contact:Jefferson CountyPrimary Sponsor:

Eric Kuzma

ekuzma@co.jefferson.wa.us
Alt Project Contact:Lead Entity: Hood Canal Coor Council LE

Mike Ramsey

mike.ramsey@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 03/31/2019

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $788,800.00 $788,800.00(0%) (85%) (85%)

Salmon State Projects: $788,800.00 $0.00 $0.00(85%) (0%) (0%)

Sponsor Match: $139,200.00 $139,200.00 $139,200.00(15%) (15%) (15%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$928,000.00 $928,000.00 $928,000.00

$0.00 

$788,800.00 

$0.00 

$0.00 

14.71%$118,986.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 0

No

PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 5 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 5 Describe the work accomplished during this reporting 

period.

A contract supplement with the structural 

engineering consultant, Shearer Design LLC, was 

executed.  The supplement is necessary in order to 

perform design modifications required by the 

Washington State Dept. of Fish and Wildlife.

3 of 5 Do you anticipate any changes to your project?  Please 

describe those changes here.

Yes As described above, the design that was completed 

under a previous grant will be modified as required 

by the Washington State Dept. of Fish and Wildlife.

4 of 5 Tell us about work planned for the next reporting period. Shearer Design will perform design modifications 

required by the Washington State Dept. of Fish and 

Wildlife, and then preceed with finalizing the design 

and bid documents.  Jefferson County staff will 

proceed with permitting and right-of-way.

5 of 5 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

No
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Cultural Resources Complete 10/08/2014 Completed under design 

grant #14-1021

X

Applied for Permits 06/15/2015 Completed under design 

grant #14-1021

X

Project Start 12/09/2015 X

Progress Report Submitted 06/30/2016 X Progress report will be 

submitted prior to 6/30/2016.

Annual Project Billing 07/31/2016

Preliminary Design to RCO 12/31/2016

Progress Report Submitted 12/31/2016

Special Conditions Met 06/30/2017 Compliance with final 

design deliverables

Final Design to RCO 06/30/2017

Progress Report Submitted 06/30/2017

Annual Project Billing 07/31/2017

Progress Report Submitted 10/31/2017

Permits Complete 12/31/2017

Bid Awarded/Contractor Hired 02/28/2018

Progress Report Submitted 03/31/2018

Restoration Started 07/31/2018

Annual Project Billing 07/31/2018

Stewardship Plan to RCO 09/30/2018

Progress Report Submitted 09/30/2018

RCO Final Inspection 11/30/2018

Restoration Complete 11/30/2018

Final Billing to RCO 12/31/2018

Final Report in PRISM 01/31/2019

Agreement End Date 03/31/2019

PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Hydraulics Project Approval 

[HPA]

Streamlined Fish Habitat 

Enhancement  -  Permit has not been 

applied for.

Endangered Species Act 

Compliance [ESA]

Anticipate using the federal permit 

streamlining process.

NEPA USFWS will review for compliance.

Nationwide Permit Project manager has been in contact 

with Army Corps.

Cultural Assessment [Section 

106]

USFWS will review for compliance
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Permit Questions

Answer DescriptionAnswerQuestion#

NoAny additional mitigation requirements? If so, please 

describe.

1 of 4

NoAre there any additional permits required? If so, please 

describe.

2 of 4

Jefferson County intends to apply for the HPA  

following completion of the design modifications.  

Upon approval of the HPA and the Fish Habitat 

Exemption, Jefferson County intends to apply for the 

Nationwide Permit.

Tell us about your progress with securing your permits or 

ESA consultation.

3 of 4

Jefferson County intends to use the federal permit 

streamlining process.

YesDid you use the federal permit streamlining process (Limit 

8)? If yes, please attach your Limit 8 Self Certification Form.

4 of 4
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